
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:22 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 070 Date: 10-Jan-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 854

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

SUNNY

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Cable Operations @ West Loop:
- NDS: Workers removing timber blocks in # 3 slot between divider plates.
- Prepping to float strand # 3.
- Installing adjusting strand jacks for strand # 2.
- @ SDS: Installing come-along on strand # 2.

- Spoke with ABF engineer regarding cross wires near the top slope ends of both North/South deviation
saddle. Showed him the location at the location I was concerned about but the engineer was not sure if
ABF will fix the crosswire. It was confirmed by management that CT will not direct ABF to fish the wires
from strand # 2. Issue resolved.

1:15pm: Floating strand # 3.
1:44pm: Floating completed and installation started.

- Removed torpedo clamp.
- Apply knife plates on the North side of the jacking saddle on the # 3 strand.

2:42pm: MCM work - a steel stand flung over from MCM project and landed on the wood platform near
NDS. No injuries reported and management is aware of the issue.

3:40pm: Workers continued chasing wires with knife plates on strand.

4:30pm: Workers are working on removing twist from strand.

Hours Worked: 11 hours total including 3 hours OT.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 070 Date: 10-Jan-2012 Tuesday

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

Attachment

MCM post-tensioning: Strand that fell onto West End near NDS Forming Strand # 3 @ SDS

Strand # 3 Installation @ jacking Saddle Floating @ South Side Span

Circumferential Line on Strand # 3 @ Jacking Saddle MCM post-tensioning: Strand that fell onto West End near NDS
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Floating @ North Side Span Twist in Strand # 3 after hauling east of 1st Torpedo Clamp

Using knife plates prior to forming strand into rectangular shape MCM post-tensioning: Strand that fell onto West End near NDS
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